

Tripnet - Bug #25467

ERP cost centre

09/12/2017 02:39 pm - Sreerag Prasannan

Status:	Closed	Start date:	09/13/2017
Priority:	Normal	Due date:	09/14/2017
Assignee:		% Done:	100%
Category:	Functionality	Estimated time:	0.00 hour
Target version:		Spent time:	10.00 hours
End_Date:	09/14/2017	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			
Please change the ERP Cost centre as attached document for agencies			

History

#1 - 09/13/2017 04:55 pm - Jubin J

- Due date set to 09/14/2017
- Status changed from New to Assigned
- Assignee set to Jubin J
- Start date changed from 09/12/2017 to 09/13/2017

#2 - 09/13/2017 04:58 pm - Jubin J

- Status changed from Assigned to In Progress

completed, but code not updated.

team support 3 hours

#3 - 09/14/2017 04:51 pm - Jubin J

- Status changed from In Progress to Fixed not Tested
- % Done changed from 0 to 100
- End_Date set to 09/14/2017

updated in staging server

#4 - 10/16/2017 08:52 am - Sreerag Prasannan

- Status changed from Fixed not Tested to Closed
- Assignee deleted (Jubin J)

delivered to live

Files

Cost_Center.xlsx	19.9 KB	09/12/2017	Sreerag Prasannan
------------------	---------	------------	-------------------