

Tripnet - Feature #38065

Feature # 37603 (Closed): Otolat - Flight + Hotel Integration B2B

Sub Task ||Otolat - Flight + Hotel Integration B2B

04/12/2018 09:30 am - Jubin J

Status:	Closed	Start date:	04/12/2018
Priority:	Normal	Due date:	04/19/2018
Assignee:		% Done:	100%
Category:	Functionality	Estimated time:	40.00 hours
Target version:		Spent time:	42.10 hours
End_Date:	04/23/2018	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			

History

#1 - 04/12/2018 09:33 am - Jubin J

- Estimated time set to 40.00

#2 - 04/12/2018 09:34 am - Jinu P Chacko

- Status changed from Assigned to In Progress

#3 - 04/12/2018 05:53 pm - Jinu P Chacko

- % Done changed from 0 to 20

Payment Page integration progressing

#4 - 04/13/2018 03:07 pm - Jinu P Chacko

- % Done changed from 20 to 30

Flight and hotel Booking section integration progressing

#5 - 04/16/2018 04:35 pm - Jinu P Chacko

- % Done changed from 30 to 40

Admin side reports creation progressing

#6 - 04/17/2018 04:50 pm - Jinu P Chacko

- % Done changed from 40 to 50

integration of instant markup and discount settings

.cross varified general markup and general discount is reflecting in result page

#7 - 04/18/2018 04:46 pm - Jinu P Chacko

- % Done changed from 50 to 70

Instant markup and discount for flight and hotel are integrated for both

#8 - 04/23/2018 04:28 pm - Jinu P Chacko

- Status changed from In Progress to Fixed not Tested

- % Done changed from 70 to 100

- End_Date set to 04/23/2018

Since i got other important task i could not continue this one

<http://redmine.caxita.ca/issues/38390>

#9 - 05/31/2018 12:38 pm - Albin Paul

- Status changed from Fixed not Tested to Closed

- Assignee deleted (Jinu P Chacko)