Tripnet - New API / Module #116794

New API / Module # 116792 (Fixed not Tested): FlyADealProvider Integration

API Integration

10/29/2021 07:13 pm - jijo g

Status:	Fixed not Tested	**Start date:**	10/19/2021
Priority:	Normal	**Due date:**	10/26/2021
Assignee:	jijo g	**% Done:**	100%
Category:	Functionality	**Estimated time:**	48.00 hours
Target version:	QA Release	**Spent time:**	48.00 hours
End_Date:	10/26/2021	**Areas Affected:**	
remarks:		**Files Changed:**	
DB Changes:		**Initial Planned Hours:**	48
Keys & Permissions:			

Description

API Integration

History

#1 - 10/29/2021 07:16 pm - jijo g

- Status changed from Assigned to Fixed not Tested

- % Done changed from 0 to 100

- End_Date set to 10/26/2021