

## Al Shaye Travel & Tourism - Support #108031

### Logo change

10/08/2020 03:38 pm - Sinu S

<b>Status:</b>	Fixed not Tested	<b>Start date:</b>	10/09/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	10/09/2020
<b>Assignee:</b>	Dipin K M	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.50 hour
<b>Target version:</b>		<b>Spent time:</b>	0.50 hour
<b>End_Date:</b>	10/09/2020	<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	.5
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			
1.Please reduce the size of text o in approved design			
<a href="http://caxita.co.in/alShaye/demo6/">http://caxita.co.in/alShaye/demo6/</a>			

### History

#### #1 - 10/11/2020 07:35 pm - Dipin K M

- Due date set to 10/09/2020
- Status changed from Assigned to Fixed not Tested
- Start date changed from 10/08/2020 to 10/09/2020
- % Done changed from 0 to 100
- Estimated time set to 0.50
- End\_Date set to 10/09/2020
- Initial Planned Hours changed from 0 to .5

completed