

Tripnet - New API / Module #111177

TBO || Hotel API Integration

12/10/2020 09:49 am - Arun S

Status:	Fixed not Tested	Start date:	12/23/2020
Priority:	Normal	Due date:	12/23/2020
Assignee:	Frinto Vincent C	% Done:	100%
Category:	Functionality	Estimated time:	0.00 hour
Target version:		Spent time:	36.50 hours
End_Date:	12/22/2020	Areas Affected:	b2b
remarks:	updated at live solution	Files Changed:	updated at live solution
DB Changes:	updated at live database	Initial Planned Hours:	0
Keys & Permissions:	updated at live solution		

Description

Implement TBO Hotel API in Tripnet

Subtasks:

Support # 111715: TBO | Hotel API Integration - QA and Support

For Review

Related issues:

Related to Improvement # 111697: TBO result page description and facilities...	New	12/23/2020
Related to Bug # 111685: TBO issues	New	12/23/2020
Related to Bug # 111687: TBO cancellation issue	New	12/23/2020
Related to Bug # 111696: Sales report minor issue	Closed	12/23/2020
Related to Client Comments # 111792: Add status "Cancellation Requested" and ...	Closed	12/24/2020

History

#1 - 12/14/2020 07:19 pm - Nithin George

- Due date set to 12/17/2020
- Status changed from New to Assigned
- Assignee set to Frinto Vincent C
- Start date changed from 12/10/2020 to 12/15/2020

Last Live solution path : \\192.168.1.111\Livesolution\TRIPNET\10-09-2020

#2 - 12/15/2020 09:26 pm - Frinto Vincent C

- Status changed from Assigned to In Progress

#3 - 12/17/2020 11:04 am - Frinto Vincent C

- Status changed from In Progress to On hold

On hold to do fly booking kangaroo work

#4 - 12/21/2020 07:03 pm - Nithin George

- Due date changed from 12/17/2020 to 12/22/2020

#5 - 12/21/2020 07:04 pm - Frinto Vincent C

- Status changed from On hold to In Progress

#6 - 12/21/2020 07:09 pm - Frinto Vincent C

hotel result to voucher , tqr and sales report corrected

hotel result image side need to work

#7 - 12/22/2020 12:42 pm - Frinto Vincent C

- *Status changed from In Progress to For Review*
- *Assignee changed from Frinto Vincent C to Nithin George*
- *% Done changed from 0 to 100*
- *End_Date set to 12/22/2020*
- *remarks set to updated at live solution*
- *DB Changes set to updated at live database*
- *Keys & Permissions set to updated at live solution*
- *Areas Affected set to b2b*
- *Files Changed set to updated at live solution*

#8 - 12/22/2020 05:08 pm - Nithin George

- *Status changed from For Review to Fixed not Tested*
- *Assignee changed from Nithin George to Frinto Vincent C*