

Tripnet - Test case #111612

TBO Verification

12/21/2020 07:33 pm - Arun K U

Status:	Fixed not Tested	Start date:	12/23/2020
Priority:	Normal	Due date:	12/23/2020
Assignee:	Mebin G	% Done:	100%
Category:	Test Case	Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
End_Date:	12/23/2020	Initial Planned Hours:	8
remarks:			
Description			
Using L2 test Case please do verify integration			

History

#1 - 12/22/2020 07:47 pm - Arun K U

- Due date changed from 12/22/2020 to 12/23/2020
- Start date changed from 12/22/2020 to 12/23/2020

#2 - 12/23/2020 11:00 am - Mebin G

- Status changed from New to In Progress

#3 - 12/23/2020 09:25 pm - Mebin G

- Status changed from In Progress to Fixed not Tested
- End_Date set to 12/23/2020

verified and supported for live till 9 pm

#4 - 12/23/2020 09:25 pm - Mebin G

- % Done changed from 0 to 100

#5 - 12/23/2020 09:25 pm - Mebin G

New :

111685 TBO | issues
111687 TBO | cancellation issue
111696 Sales report | minor issue
111697 TBO | result page description and facilities | issue

Closed :

111696 Sales report | minor issue