

Tripnet - Test case #17697

Tripnet Demo Release

03/08/2017 09:06 pm - Sreerag Prasannan

Status:	Closed	Start date:	03/08/2017
Priority:	Normal	Due date:	03/09/2017
Assignee:		% Done:	90%
Category:	Test Case	Estimated time:	0.00 hour
Target version:		Spent time:	28.00 hours
End_Date:		Initial Planned Hours:	
remarks:			
Description			

History

#1 - 03/08/2017 09:08 pm - Sreerag Prasannan

- Due date set to 03/09/2017
- Status changed from New to In Progress
- Assignee set to Sreerag Prasannan
- % Done changed from 0 to 50

tripnet staging demo release

#2 - 03/09/2017 10:27 pm - Sreerag Prasannan

- % Done changed from 50 to 70

support and testing

#3 - 03/10/2017 10:48 pm - Sreerag Prasannan

- % Done changed from 70 to 90

staging release

#4 - 03/29/2017 05:50 pm - Naveen G

- Status changed from In Progress to Closed

#5 - 10/16/2017 04:48 pm - Sreerag Prasannan

- Assignee deleted (Sreerag Prasannan)