

Tripnet - Test case #20048

Close Client comments

05/09/2017 07:33 pm - Sreerag Prasannan

Status:	Closed	Start date:	05/09/2017
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:	Test Case	Estimated time:	0.00 hour
Target version:		Spent time:	67.00 hours
End_Date:		Initial Planned Hours:	
remarks:			
Description			

History

#1 - 05/09/2017 07:33 pm - Sreerag Prasannan

- Status changed from New to In Progress
- % Done changed from 0 to 20

closing client comments, tripnet support

#2 - 05/10/2017 07:07 pm - Sreerag Prasannan

- % Done changed from 20 to 40

tripnet testing, metrip testing, PTN testing, client comment closing.

#3 - 05/11/2017 08:56 pm - Sreerag Prasannan

- % Done changed from 40 to 50

support tripnet, closing metrip client comments and FNTS,Danat support.

#4 - 05/12/2017 08:06 pm - Sreerag Prasannan

- % Done changed from 50 to 60

support viaggisky, mesafir, tipnet testing, metrip insurance testing.

#5 - 05/13/2017 06:34 pm - Sreerag Prasannan

- % Done changed from 60 to 70

updated currency conversion in live, closing client comments.

#6 - 05/14/2017 06:44 pm - Sreerag Prasannan

- % Done changed from 70 to 80

staging testing.

#7 - 05/15/2017 08:56 pm - Sreerag Prasannan

- % Done changed from 80 to 90

staging released. support danat, trio support

#8 - 05/17/2017 09:20 pm - Sreerag Prasannan

- % Done changed from 90 to 100

testing support , live issues support

#9 - 05/18/2017 06:32 pm - Sreerag Prasannan

- Status changed from In Progress to Closed

- Assignee deleted (Sreerag Prasannan)