

Tripnet - Feature #23262

Hotel beds intergration

07/20/2017 03:31 pm - Sreerag Prasannan

Status:	Closed	Start date:	08/30/2017
Priority:	Urgent	Due date:	09/01/2017
Assignee:		% Done:	100%
Category:	Functionality	Estimated time:	0.00 hour
Target version:		Spent time:	34.85 hours
End_Date:	08/02/2017	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			
Implement in Tripnet B2B			
3OTOLAT - B2C			
EMTAZ - B2C			
CORPORATE - B2C			
Subtasks:			
Bug # 24875: sales report - Apitude			Closed
Bug # 24879: filter by aptitude -B2B			Closed

History

#1 - 07/20/2017 03:52 pm - Sreerag Prasannan

- Status changed from New to On hold

waiting for confirmation

#2 - 07/24/2017 08:54 am - Sreerag Prasannan

- Status changed from On hold to New

#3 - 07/31/2017 07:37 am - Jubin J

- Due date set to 07/31/2017

- Status changed from New to Assigned

- Assignee set to Rosu Sebastian

- Start date changed from 07/20/2017 to 07/31/2017

#4 - 07/31/2017 07:49 am - Rosu Sebastian

- Status changed from Assigned to In Progress

#5 - 07/31/2017 04:52 pm - Rosu Sebastian

- % Done changed from 0 to 50

#6 - 07/31/2017 05:01 pm - Jubin J

- Due date changed from 07/31/2017 to 08/01/2017

#7 - 08/01/2017 04:52 pm - Rosu Sebastian

- % Done changed from 50 to 80

#8 - 08/02/2017 07:47 am - Jubin J

- Due date changed from 08/01/2017 to 08/02/2017

need to verify emtaz & 3otalat

#9 - 08/02/2017 09:31 am - Rosu Sebastian

- Status changed from In Progress to Fixed not Tested

- % Done changed from 80 to 100

- End_Date set to 08/02/2017

#10 - 10/18/2017 05:47 pm - Sreerag Prasannan

- Status changed from Fixed not Tested to Closed

- Assignee deleted (Rosu Sebastian)

hotel beds aptitude needs to integrate not aptitude