

## Tripnet - Test case #23451

### Live Support

07/25/2017 07:07 pm - Sreerag Prasannan

<b>Status:</b>	Closed	<b>Start date:</b>	07/25/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	07/26/2017
<b>Assignee:</b>		<b>% Done:</b>	80%
<b>Category:</b>	Test Case	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	16.00 hours
<b>End_Date:</b>		<b>Initial Planned Hours:</b>	
<b>remarks:</b>			
<b>Description</b>			

### History

#### #1 - 07/25/2017 07:07 pm - Sreerag Prasannan

- % Done changed from 0 to 50

tripnet live support , booking combined jazeera testing

#### #2 - 07/26/2017 05:58 pm - Sreerag Prasannan

- Status changed from New to Fixed not Tested

- % Done changed from 50 to 80

tripnet and miki support

#### #3 - 07/31/2017 04:52 pm - Sreerag Prasannan

- Status changed from Fixed not Tested to Closed

- Assignee deleted (Sreerag Prasannan)