

Tripnet - Client Comments #23990

B2B Voucher design

08/07/2017 01:10 pm - Sreerag Prasannan

Status:	Closed	Start date:	08/31/2017
Priority:	Normal	Due date:	09/12/2017
Assignee:		% Done:	100%
Category:	UI/layout	Estimated time:	0.00 hour
Target version:		Spent time:	38.95 hours
End_Date:	08/11/2017	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			
B2B Hotel voucher redesign, please find below the voucher template, design like same.			
Subtasks:			
Client Comments # 24977: B2B Voucher design-Functionality Implementation			Closed

History

#1 - 08/10/2017 12:28 pm - Dipin K M

- Due date set to 08/10/2017
- Status changed from New to Assigned
- Assignee changed from Dipin K M to Shinto C T

#2 - 08/10/2017 05:31 pm - Shinto C T

- Due date changed from 08/10/2017 to 08/11/2017
- Status changed from Assigned to In Progress
- % Done changed from 0 to 30

B2B Voucher design

#3 - 08/11/2017 11:44 am - Shinto C T

- Status changed from In Progress to Fixed not Tested
- % Done changed from 30 to 100
- End_Date set to 08/11/2017

B2B Voucher html Conversion

#4 - 10/18/2017 04:04 pm - Albin Paul

- Status changed from Fixed not Tested to Closed
- Assignee deleted (Shinto C T)

Files

32.doc	61 KB	08/07/2017	Sreerag Prasannan
--------	-------	------------	-------------------