

## Tripnet - Bug #24066

Feature # 23261 (Closed): Implement rooms XML

### Moscow - RXML log issue

08/08/2017 02:01 pm - Sreerag Prasannan

<b>Status:</b>	Closed	<b>Start date:</b>	08/10/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	08/11/2017
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>	Functionality	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	1.10 hour
<b>End_Date:</b>		<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			
Log generation is very slow. When try to check Moscow the log generated only after reaching pax page.			
Location moscow - russia			

### History

#### #1 - 08/10/2017 09:24 am - Jubin J

- Due date set to 08/10/2017
- Status changed from New to Assigned
- Assignee set to Akhil (TSP) S
- Start date changed from 08/08/2017 to 08/10/2017

#### #2 - 08/10/2017 09:26 am - Akhil (TSP) S

- Status changed from Assigned to In Progress

#### #3 - 08/10/2017 04:58 pm - Jubin J

- Due date changed from 08/10/2017 to 08/11/2017

#### #4 - 08/10/2017 05:40 pm - Akhil (TSP) S

- Status changed to OnHold to do this 24066

#### #5 - 08/10/2017 05:40 pm - Akhil (TSP) S

- Status changed from In Progress to On hold

#### #6 - 08/24/2017 08:34 am - Akhil (TSP) S

- Status changed from On hold to Propose No fix

#### #7 - 08/24/2017 02:59 pm - Sreerag Prasannan

- Status changed from Propose No fix to Closed
- Assignee deleted (Akhil (TSP) S)

note required, provider issue