

Tripnet - Support #24442

Live support emtaz , corporate, tripnet

08/16/2017 01:12 pm - Sreerag Prasannan

Status:	Closed	Start date:	08/16/2017
Priority:	Normal	Due date:	08/17/2017
Assignee:		% Done:	100%
Category:	Functionality	Estimated time:	0.00 hour
Target version:		Spent time:	23.50 hours
End_Date:		Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			

History

#1 - 08/16/2017 06:56 pm - Linto V

- % Done changed from 0 to 40

#2 - 08/16/2017 06:56 pm - Linto V

- Status changed from New to In Progress

#3 - 08/17/2017 08:20 am - Jubin J

- Due date changed from 08/16/2017 to 08/17/2017

miki provider side support

#4 - 08/17/2017 08:21 am - Linto V

Completed roomxml not working issue in emtaz and corporate.

#5 - 08/17/2017 11:55 am - Linto V

- Status changed from In Progress to For Review

- Assignee changed from Linto V to Sreerag Prasannan

- % Done changed from 40 to 100

- End_Date set to 08/17/2017

Miki issue solved. Username should keep as UserName in apicredential table

#6 - 08/17/2017 05:00 pm - Linto V

- Status changed from For Review to In Progress

- End_Date deleted (08/17/2017)

Gta Provider side updation - version change issue(common for all projects)

More information needed. Issue register in provider side.

#7 - 08/17/2017 06:41 pm - Sreerag Prasannan

live support

#8 - 08/17/2017 06:42 pm - Sreerag Prasannan

- *Status changed from In Progress to Fixed not Tested*

#9 - 08/24/2017 03:16 pm - Sreerag Prasannan

- *Status changed from Fixed not Tested to Closed*

- *Assignee deleted (Sreerag Prasannan)*