

## Tripnet - Support #24475

### live support

08/16/2017 07:25 pm - Sreerag Prasannan

<b>Status:</b>	Closed	<b>Start date:</b>	08/16/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	08/31/2017
<b>Assignee:</b>		<b>% Done:</b>	80%
<b>Category:</b>	Test Case□	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	34.00 hours
<b>End_Date:</b>		<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			

### History

#### #1 - 08/16/2017 07:25 pm - Sreerag Prasannan

- % Done changed from 0 to 50

testing

#### #2 - 08/18/2017 06:47 pm - Sreerag Prasannan

- Due date changed from 08/17/2017 to 08/18/2017

- % Done changed from 50 to 60

live support

#### #3 - 08/18/2017 06:47 pm - Sreerag Prasannan

- Status changed from New to In Progress

#### #4 - 08/30/2017 06:06 pm - Sreerag Prasannan

- Due date changed from 08/18/2017 to 08/31/2017

- % Done changed from 60 to 70

tripnet support

#### #5 - 08/31/2017 04:25 pm - Sreerag Prasannan

- % Done changed from 70 to 80

live support

#### #6 - 09/06/2017 04:16 pm - Sreerag Prasannan

- Status changed from In Progress to Closed

- Assignee deleted (Sreerag Prasannan)

