

## Tripnet - Support #24490

### PTN implementation for Tipnet

08/17/2017 12:15 pm - Jubin J

<b>Status:</b>	Closed	<b>Start date:</b>	08/17/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	08/17/2017
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	6.00 hours
<b>End_Date:</b>	08/17/2017	<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			

#### History

##### #1 - 08/17/2017 12:20 pm - jerin paul

- Status changed from New to In Progress

##### #2 - 08/17/2017 06:24 pm - jerin paul

- % Done changed from 0 to 100

- End\_Date set to 08/17/2017

- PTN implemented in Emtaz and 3otolat.

##### #3 - 08/17/2017 06:25 pm - jerin paul

- Log Report issue in 3otolat

##### #4 - 08/18/2017 03:39 pm - jerin paul

- Status changed from In Progress to For Review

- Assignee changed from jerin paul to Jubin J

##### #5 - 08/23/2017 05:16 pm - Jubin J

- Status changed from For Review to Closed

- Assignee deleted (Jubin J)

updated in live