Tripnet - Support #25576 Live Support

09/13/2017 05:09 pm - Sreerag Prasannan

Status:	Closed	Start date:	09/13/2017	
Priority:	Normal	Due date:	09/13/2017	
Assignee:		% Done:	100%	
Category:	Functionality	Estimated time:	0.00 hour	
Target version:		Spent time:	4.10 hours	
End_Date:	09/13/2017	Areas Affected:	Areas Affected:	
remarks:		Files Changed:		
DB Changes:		Initial Planned Hours:		
Keys & Permissio	ons:			
Description				
Ensure for one bo		med and we are able to give refund.		

History

#1 - 09/13/2017 05:10 pm - Akhil (TSP) S

- Status changed from New to In Progress

#2 - 09/13/2017 06:13 pm - Akhil (TSP) S

- % Done changed from 0 to 100

- End_Date set to 09/13/2017

- Issue Fixed and changed in live

#3 - 09/14/2017 06:57 am - Akhil (TSP) S

- Status changed from In Progress to For Review

- Assignee changed from Akhil (TSP) S to Sreerag Prasannan

#4 - 10/21/2017 04:56 pm - Sreerag Prasannan

- Status changed from For Review to Closed

- Assignee deleted (Sreerag Prasannan)

#5 - 10/21/2017 04:56 pm - Sreerag Prasannan

sp modified in live