

## Tripnet - Bug #25699

### rooms xml confirm request issue

09/15/2017 12:44 pm - Sreerag Prasannan

<b>Status:</b>	Closed	<b>Start date:</b>	09/15/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	09/19/2017
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Functionality	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	15.50 hours
<b>End_Date:</b>	09/19/2017	<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			
Make sure if the prepare request send and response not came, then do not send the confirm request , show hotel unavailable.			
check fare update as well, to check if the updated amount is going for booking.			

#### History

##### #1 - 09/15/2017 12:45 pm - Nishad K

- Due date set to 09/15/2017
- Status changed from New to Assigned
- Assignee set to jerin paul

##### #2 - 09/15/2017 01:04 pm - jerin paul

- Status changed from Assigned to In Progress

##### #3 - 09/15/2017 03:00 pm - Sreerag Prasannan

- Description updated

##### #4 - 09/15/2017 03:19 pm - jerin paul

- % Done changed from 0 to 40

- Hotel realtime availability Prebooking issue fixed.

##### #5 - 09/15/2017 03:36 pm - Jubin J

- Due date changed from 09/15/2017 to 09/18/2017

need to check fare update issue

##### #6 - 09/18/2017 04:56 pm - Sreerag Prasannan

check for DOTW, MIKI, APTITUDE

##### #7 - 09/18/2017 04:57 pm - Nishad K

- Due date changed from 09/18/2017 to 09/19/2017

**#8 - 09/18/2017 05:17 pm - jerin paul**

- % Done changed from 40 to 60

- fare update issue fixed in roomxml provider.

**#9 - 09/19/2017 05:23 pm - jerin paul**

- Status changed from In Progress to Fixed not Tested

- % Done changed from 60 to 100

- End\_Date set to 09/19/2017

- fixed hotelbedsapiitude fare update issue.

**#10 - 10/16/2017 12:13 pm - Sreerag Prasannan**

- Status changed from Fixed not Tested to Closed

- Assignee deleted (jerin paul)

reproduced in local and confirmed twice.