

Tripnet - Bug #27918

Hotel unavailable | payment page

10/23/2017 12:02 pm - Sreerag Prasannan

Status:	Closed	Start date:	10/26/2017
Priority:	Normal	Due date:	10/27/2017
Assignee:		% Done:	100%
Category:	Functionality	Estimated time:	8.00 hours
Target version:		Spent time:	11.50 hours
End_Date:	10/27/2017	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			
when hotel is unavailable during payment page , and click on ok, on reaching result page instead of showing result, displays no result found.			

History

#1 - 10/25/2017 09:26 am - Nishad K

- Due date set to 10/25/2017
- Status changed from New to Assigned
- Assignee set to Nithin V
- Start date changed from 10/23/2017 to 10/25/2017
- Estimated time set to 2.00

#2 - 10/25/2017 09:28 am - Nithin V

- Status changed from Assigned to In Progress

#3 - 10/25/2017 03:05 pm - Nithin V

- Status changed from In Progress to Fixed not Tested
- % Done changed from 0 to 100
- End_Date set to 10/25/2017

#4 - 10/26/2017 07:57 am - Jubin J

- Due date changed from 10/25/2017 to 10/26/2017
- Status changed from Fixed not Tested to Assigned
- Assignee changed from Nithin V to Linto V
- Start date changed from 10/25/2017 to 10/26/2017
- Estimated time changed from 2.00 to 8.00
- End_Date deleted (10/25/2017)

need more verification about this task,route cause is not identified.

#5 - 10/26/2017 08:29 am - Linto V

- Status changed from Assigned to In Progress

#6 - 10/26/2017 05:58 pm - Linto V

During the issue check face other running issues also.

#7 - 10/27/2017 06:00 am - Nishad K

- Due date changed from 10/26/2017 to 10/27/2017

#8 - 10/27/2017 02:05 pm - Linto V

- Status changed from In Progress to Fixed not Tested

- End_Date set to 10/27/2017

Checked pollresultstatus feasibility at the time of refreshing page and issue fixed

Also fixed combination rooms failure at payment page.

Changed ptn log structure as similar to other provider.

#9 - 01/17/2018 08:09 am - Sreerag Prasannan

- Status changed from Fixed not Tested to Closed

- Assignee deleted (Linto V)

fixed and delivered in Live