

## Tripnet - Client Comments #28649

### ERP issues

11/01/2017 12:13 pm - Sreerag Prasannan

<b>Status:</b>	Closed	<b>Start date:</b>	11/03/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	11/06/2017
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Functionality	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	16.00 hours
<b>End_Date:</b>	11/06/2017	<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			
For Offline bookings, make sure the confirm reconfirm status doesnt updated. only update reconfirm status.			
And for offline dont multiply supplier price and supplier currency. just divide if offline.			

### History

#### #1 - 11/01/2017 12:26 pm - Jils Thomas

- Status changed from New to In Progress

#### #2 - 11/01/2017 04:30 pm - Jils Thomas

- Status changed from In Progress to Fixed not Tested

- % Done changed from 0 to 100

- End\_Date set to 11/01/2017

- Conversion ratio stored for offline hotel booking
- Invoiced entry keeping action reverted and now we are keeping only booked status in case of offline hotel

#### #3 - 11/03/2017 02:06 pm - Sreerag Prasannan

- Due date changed from 11/01/2017 to 11/03/2017

- Status changed from Fixed not Tested to Assigned

- Start date changed from 11/01/2017 to 11/03/2017

check zero values updating to DB and do the needful for emtaz project as well.

#### #4 - 11/03/2017 03:14 pm - Sreerag Prasannan

- % Done changed from 100 to 40

updating task, developer accidently changed to 100 percentage

#### #5 - 11/03/2017 03:15 pm - Sreerag Prasannan

- Due date changed from 11/03/2017 to 11/06/2017

**#6 - 11/03/2017 03:15 pm - Sreerag Prasannan**

- Tracker changed from Bug to Client Comments

**#7 - 11/03/2017 04:36 pm - Jils Thomas**

- Status changed from Assigned to In Progress

- Booked conversion ratio recalculated
- Offline hotel booking entry conditions changed for erp table

**#8 - 11/06/2017 05:34 pm - Jils Thomas**

- Status changed from In Progress to For Review

- Assignee changed from Jils Thomas to Sreerag Prasannan

- % Done changed from 40 to 100

- End\_Date changed from 11/01/2017 to 11/06/2017

- Issue fixed in corporate and emtaz projects

**#9 - 12/24/2017 02:49 pm - Sreerag Prasannan**

- Status changed from For Review to Closed

- Assignee deleted (Sreerag Prasannan)

delivered in live