

## Tripnet - Support #37848

### Staging Support

04/07/2018 04:12 pm - Jubin J

<b>Status:</b>	Closed	<b>Start date:</b>	04/07/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	04/07/2018
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Functionality	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	2.00 hours
<b>End_Date:</b>	04/07/2018	<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			

#### History

##### #1 - 04/07/2018 04:16 pm - Jinu P Chacko

- Status changed from New to For Review
- % Done changed from 0 to 100
- End\_Date set to 04/07/2018

##### #2 - 04/08/2018 12:37 pm - Sreerag Prasannan

- Status changed from For Review to Closed
- Assignee deleted (Jinu P Chacko)

support provided