

Tripnet - Feature #38376

live issue - Website Slow

04/19/2018 04:11 pm - Albin Paul

Status:	Closed	Start date:	04/26/2018
Priority:	Normal	Due date:	05/04/2018
Assignee:		% Done:	100%
Category:	Feature	Estimated time:	0.00 hour
Target version:		Spent time:	88.20 hours
End_Date:	05/04/2018	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			
<p>When Website is loaded and login and select any section from Menu and then search etc everything works delayed, please check unwanted searches. also Improve performance</p> <p>check the images sizes, if huge size exist minfy the images.</p> <p>https://gtmetrix.com - make sure site performance shows A grade</p>			
Subtasks:			
Feature # 38726: live issue - Website Slow-Performance Optimization			Closed

History

#1 - 04/20/2018 09:16 am - Sreerag Prasannan

- Description updated
- Priority changed from High to Immediate

#2 - 04/20/2018 09:17 am - Sreerag Prasannan

- Subject changed from live issue to live issue - Website Slow

#3 - 04/20/2018 10:11 am - Jubin J

- Due date set to 04/24/2018
- Status changed from New to Assigned
- Assignee set to Jils Thomas
- Start date changed from 04/19/2018 to 04/20/2018

#4 - 04/20/2018 03:21 pm - Jils Thomas

- Status changed from Assigned to In Progress

#5 - 04/20/2018 03:23 pm - Jils Thomas

- % Done changed from 0 to 20

- Performance improvements are maintaining in Home page and sales report page.

#6 - 04/22/2018 09:05 am - Sreerag Prasannan

- Description updated

#7 - 04/23/2018 06:05 pm - Jils Thomas

- % Done changed from 20 to 40

- Agency split up is done; entire dependent sps are changed.
- Code side implementations are in progress

#8 - 04/24/2018 04:59 pm - Jubin J

- Due date changed from 04/24/2018 to 04/26/2018

#9 - 04/24/2018 05:11 pm - Jils Thomas

- % Done changed from 40 to 50

- Cached agency details are using in entire project. Replacing and removing db access for agency related data.

#10 - 04/25/2018 05:19 pm - Jils Thomas

- Agency data fetch are removed. Api fetch are cached. Page wise performance are verifying and resolving unwanted requests.

#11 - 04/26/2018 06:16 pm - Jils Thomas

- All dependencies are identified and solved with new structure
- Split tables are merged to development db
- Discussions for more optimization with leads

#12 - 04/27/2018 04:57 pm - Jils Thomas

- Page caching done for all admin pages.

#13 - 05/08/2018 08:10 am - Jils Thomas

- Status changed from In Progress to Fixed not Tested
- End_Date set to 05/04/2018

#14 - 05/31/2018 12:24 pm - Albin Paul

- Status changed from Fixed not Tested to Closed
- Assignee deleted (Jils Thomas)

Agency split up is done. Given task for improvement.