

Tripnet - Feature #40503

Offline / App Services / B2B round trip Search - Transfers Implementation

05/31/2018 08:59 am - Sreerag Prasannan

Status:	Closed	Start date:	06/01/2018
Priority:	Normal	Due date:	06/07/2018
Assignee:		% Done:	100%
Category:	Functionality	Estimated time:	0.00 hour
Target version:		Spent time:	39.40 hours
End_Date:	06/07/2018	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			
1) Impelement offline B2B transfers. Same requirements as Offline one way transfers. Please add the relavant information required in Offline round trip .			
2) Implement App servies for round trip transfers			
3) Implement B2B rounnd trip search for transfers.			

History

#1 - 05/31/2018 09:04 am - Sreerag Prasannan

- Subject changed from Offline B2B round trip - Transfers Implementation to Offline / App Services / B2B round trip Search - Transfers Implementation
- Description updated

#2 - 05/31/2018 09:04 am - Sreerag Prasannan

- Description updated

#3 - 06/01/2018 07:06 am - Jubin J

- Due date set to 06/07/2018
- Status changed from New to Assigned
- Assignee set to Shafas ES
- Start date changed from 05/31/2018 to 06/01/2018

#4 - 06/01/2018 08:11 am - Shafas ES

- Status changed from Assigned to In Progress

#5 - 06/01/2018 01:28 pm - Shafas ES

- % Done changed from 0 to 20

#6 - 06/04/2018 01:14 pm - Shafas ES

- % Done changed from 20 to 40

#7 - 06/05/2018 01:22 pm - Shafas ES

- % Done changed from 40 to 60

#8 - 06/06/2018 03:22 pm - Shafas ES

- % Done changed from 60 to 80

#9 - 06/07/2018 01:38 pm - Shafas ES

- *Status changed from In Progress to Fixed not Tested*
- *% Done changed from 80 to 100*
- *End_Date set to 06/07/2018*

#10 - 07/11/2018 02:12 pm - Albin Paul

- *Status changed from Fixed not Tested to Closed*
- *Assignee deleted (Shafas ES)*

Delivered in live.