

## Tripnet - Bug #40608

### Train cities Arabic | B2B

06/01/2018 02:08 pm - Sreerag Prasannan

<b>Status:</b>	Closed	<b>Start date:</b>	06/12/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	06/13/2018
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	UI/layout	<b>Estimated time:</b>	0.50 hour
<b>Target version:</b>		<b>Spent time:</b>	2.75 hours
<b>End_Date:</b>	06/12/2018	<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			
Please fix the bracket case in Arabic, In english the city list loading is correct. But in arabic it is not. Please fix.			

#### History

##### #1 - 06/04/2018 08:43 am - Jubin J

- Due date set to 06/04/2018
- Status changed from New to Assigned
- Assignee set to jerin paul
- Start date changed from 06/01/2018 to 06/04/2018

##### #2 - 06/04/2018 10:04 am - jerin paul

- Status changed from Assigned to In Progress

##### #3 - 06/04/2018 01:17 pm - Jubin J

- Due date deleted (06/04/2018)
- Category changed from Functionality to UI/layout
- Status changed from In Progress to New
- Assignee deleted (jerin paul)

discuss with harish and confirm this s design side issue

##### #4 - 06/11/2018 08:57 am - Harish V

- Due date set to 06/11/2018
- Status changed from New to Assigned
- Assignee set to Bilaludeen Labba J
- Start date changed from 06/04/2018 to 06/11/2018
- Estimated time set to 0.50

##### #5 - 06/12/2018 07:07 am - Harish V

- Due date changed from 06/11/2018 to 06/12/2018

##### #6 - 06/12/2018 09:08 am - Harish V

- Due date changed from 06/12/2018 to 06/13/2018
- Assignee changed from Bilaludeen Labba J to Sheeba P
- Start date changed from 06/11/2018 to 06/12/2018

**#7 - 06/12/2018 12:50 pm - Sheeba P**

- Status changed from Assigned to Fixed not Tested
- % Done changed from 0 to 100
- End\_Date set to 06/12/2018

Completed: At revision: 83747

Functionality section also spend time on this bug

**#8 - 06/28/2018 11:39 am - Sangeetha RS**

- File Screenshot from 2018-06-28 14-09-06.png added
- Status changed from Fixed not Tested to Closed
- Assignee deleted (Sheeba P)

closed..

**Files**

City List.png	72.1 KB	06/01/2018	Sreerag Prasannan
Screenshot from 2018-06-28 14-09-06.png	128 KB	06/28/2018	Sangeetha RS