

Tripnet - Test case #43259

Do an overall QA in staging

07/10/2018 08:22 pm - Arun S

Status:	Closed	Start date:	07/11/2018
Priority:	Normal	Due date:	07/11/2018
Assignee:		% Done:	100%
Category:	Test Case	Estimated time:	0.00 hour
Target version:		Spent time:	8.00 hours
End_Date:	07/11/2018	Initial Planned Hours:	
remarks:			
Description			
Do an overall QA, especially on Hotel section including report section and Cancellation			
Also close FNTs			

History

#1 - 07/11/2018 05:08 pm - Albin Paul

- Status changed from New to Fixed not Tested
- % Done changed from 0 to 100
- End_Date set to 07/11/2018

Done an overall QA,on Hotel section including report section and Cancellation
Also closed FNTs

FNT

Bug #43189
Bug #43200
Bug #43268
Bug #38396
Client Comments #37860
Client Comments #40663
Feature #40503
Bug #43075
Bug #43337

NEW

Bug #43265
Bug #43281
Bug #43289
Bug #43290
Bug #43300
Bug #43310
Bug #43312
Bug #43317
Feature #43351

#2 - 07/11/2018 06:39 pm - Arun S

- Status changed from Fixed not Tested to Closed
- Assignee deleted (Albin Paul)

