

Tripnet - Support #44012

Tripnet support

07/24/2018 11:37 am - Vipin das

Status:	Closed	Start date:	07/24/2018
Priority:	Normal	Due date:	07/24/2018
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	1.00 hour
End_Date:	07/24/2018	Areas Affected:	
remarks:		Files Changed:	
DB Changes:		Initial Planned Hours:	
Keys & Permissions:			
Description			
Update #38943 to live			

History

#1 - 07/24/2018 11:45 am - Vipin das

- Project changed from 3otolat_Website to Tripnet

#2 - 07/24/2018 11:50 am - Jomiya J

- Status changed from New to In Progress

#3 - 07/24/2018 12:45 pm - Jomiya J

- Status changed from In Progress to For Review

- Assignee changed from Jomiya J to Vipin das

- % Done changed from 0 to 100

- End_Date set to 07/24/2018

#4 - 07/24/2018 03:00 pm - Sreerag Prasannan

- Status changed from For Review to Closed

- Assignee deleted (Vipin das)

Delivered to Live