

## Tripnet - Improvement #76821

Test case # 42284 (Closed): Post All Functionality Related Issues

### B2B | improvements

09/16/2019 02:26 pm - Josna J

<b>Status:</b>	On hold	<b>Start date:</b>	09/16/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	10/09/2019
<b>Assignee:</b>	Rakesh R	<b>% Done:</b>	10%
<b>Category:</b>	UI/layout	<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>		<b>Spent time:</b>	2.00 hours
<b>End_Date:</b>		<b>Areas Affected:</b>	
<b>remarks:</b>		<b>Files Changed:</b>	
<b>DB Changes:</b>		<b>Initial Planned Hours:</b>	2
<b>Keys &amp; Permissions:</b>			
<b>Description</b>			
<ol style="list-style-type: none"><li>1. Please change the appropriate color for question mark in dashboard.</li><li>2. Please change the appropriate color of print button for all tickets.</li><li>3. Please change the appropriate color of 'thank you for using tripnet' in footer section.</li><li>4. Please remove unwanted portion from sports_select_details page.[Please find screenshot]</li><li>5. Please add the logo in sports ticket mail sent from tqr.</li><li>6. Please change the background of sports ticket in mail sent from tqr.</li></ol>			

### History

#### #1 - 10/06/2019 02:09 pm - Harish V

- Due date set to 10/08/2019
- Status changed from New to Assigned
- Assignee set to Sujeesh S
- Estimated time set to 2.00
- Initial Planned Hours changed from 0 to 2

#### #2 - 10/08/2019 10:13 am - Harish V

- Assignee changed from Sujeesh S to Rakesh R

#### #3 - 10/08/2019 10:14 am - Harish V

- Due date changed from 10/08/2019 to 10/09/2019

#### #4 - 10/08/2019 02:09 pm - Rakesh R

- Status changed from Assigned to In Progress

#### #5 - 10/08/2019 03:54 pm - Rakesh R

- % Done changed from 0 to 10

Build Error

#### #6 - 10/09/2019 08:49 am - Rakesh R

- Status changed from In Progress to On hold

Build error not fixed

Files

issues.png	925 KB	09/16/2019	Josna J
------------	--------	------------	---------