

Tripnet - Certification Comments #98943

Combination room creation

05/26/2020 03:44 pm - Sreerag Prasannan

Status:	For Review	Start date:	05/27/2020
Priority:	Normal	Due date:	05/29/2020
Assignee:	Vinu Tomy	% Done:	100%
Category:	Functionality	Estimated time:	16.00 hours
Target version:		Spent time:	12.00 hours
DB Changes:	Nil	Files Changed:	Nil
Keys & Permissions:	Nil	Initial Planned Hours:	16
Areas Affected:	Expedia		
Description			
Certification Comments #96325			
refer this task and do same			

History

#1 - 05/26/2020 03:44 pm - Sreerag Prasannan

- Description updated

#2 - 05/26/2020 03:47 pm - Ratheesh S

- Due date set to 05/29/2020
- Status changed from New to Assigned
- Assignee set to Joseph P
- Start date changed from 05/26/2020 to 05/27/2020
- Estimated time set to 16.00
- Initial Planned Hours changed from 0 to 16

#3 - 05/27/2020 12:24 pm - Joseph P

- Status changed from Assigned to In Progress

#4 - 05/27/2020 05:43 pm - Joseph P

Discussed about the changes has done in other project.

Made changes in the provider side.

Need to check more.

#5 - 05/28/2020 06:50 pm - Joseph P

- Status changed from In Progress to For Review
- Assignee changed from Joseph P to Vinu Tomy
- % Done changed from 0 to 100
- DB Changes set to Nil
- Keys & Permissions set to Nil
- Areas Affected set to Expedia
- Files Changed set to Nil

Checked and made changes in related portions.

Checked with different scenarios.

Discussed with the people who gone through this and which related to this task.

Made changes in the live solutions as per the discussion with TL.

Sharing the live solution in

=>> \\192.168.1.111\share\dotnetpatches_SVN\Tripnet

#6 - 05/28/2020 06:51 pm - Joseph P

File name:: Tripnet 14-05-2019_LV